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1. Citywide Park Improvement Plans (2014) and 
Neighborhood Park Improvement Plans (2016) create 
recommendations for future development/redevelopment 
of the park system

2. Funding is programmed into the Capital Improvement 
Program based on the recommendations and budget 
estimates of the plans and prioritized based on the Park 
Plans and the Park and Recreation Needs Assessment

3. Individual projects are designed and implemented

4. New recommendations are created through the 10-year 
Park Plan reviews

Capital Improvement 
Planning Process
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1. In February 2020, the City Manager released the proposed 
the FY2021-FY2030 Capital Improvement Program (CIP)

2. In April 2020, the City Manager released a revised 
proposed CIP in response to the Covid-19 public health 
emergency. The revised budget reduced previously 
appropriated CIP funds by $24 million and deferred $140.6 
million of contemplated funding from FY2021

3. FY2021 funding priorities are focused on state of good 
repair maintenance

FY2021 Approved Budget



1. Design is in progress per the 2014 Citywide 
Parks Improvement Plan 

2. On January 21, 2021 the Park and Recreation 
Commission endorsed amendments to the 
plan required for environmental and site 
constraints

3. The project will be constructed in two phases. 
Phase I will include the lower diamond field, 
parking lot, stormwater management, ADA 
and other amenities as budget allows

4. Construction of Phase I is anticipated to start 
in calendar 2022.

Joseph Hensley Park 
Renovation



1. The project will convert A.L. Boothe Field to a synthetic turf diamond 
field with rectangular overlay

2. The project was approved by City Council in fall 2019 to use existing 
funds and expedite the replacement (Patrick 
Henry synthetic field conversion was reappropriated)

3. The site has significant environmental constraints including two 
Resource Protection Areas

4. A community meeting is anticipated in late February

5. Construction is anticipated to start Fall 2021 with 
completion winter 2022

Armistead L. Boothe 
Field Renovation



1. The multi-use synthetic turf field and final 
outdoor improvements were delayed due to 
the Douglas MacArthur swing space decision

2. ACPS anticipates that the new Douglas 
MacArthur school will be occupied in January 
2023

3. Abatement and demolition of the swing 
space will begin in early 2023 and the field 
and outdoor improvements will follow

4. The improvements are anticipated to be 
complete late 2023 or early 2024

Patrick Henry 
Synthetic Turf Field



1. Procurement is in progress for a team to 
design improvements identified in the 2014 
Citywide Parks Improvements Plan 

2. The project will address recommendations at 
the two diamond fields, storage, parking, 
circulation/pathways and stormwater 
management

3. Construction funding is currently planned in 
FY2023 but is subject to change with future 
budget processes. 

Simpson Park Diamond 
Fields Renovation



1. Luckett Field Restroom Project - Spring 2021

2. Ben Brenman Synthetic Turf Replacement - Fall 2021

3. Stevenson Park Dugout Replacement - Spring/Summer 2021

4. Mount Vernon Field Renovation - Spring 2021

5. Hensley Rectangular Field Light Repairs - Spring 2021

6. Ramsay Multi-Use Court Light Replacement - March 2021

7. Hammond Synthetic Turf Replacement – 2023 (ACPS)

8. Jefferson Houston Synthetic Turf Replacement – 2024 (ACPS)

Miscellaneous 
Approved Projects



1. The FY2022 Proposed Budget is planned to be released on 
February 16, 2021

2. The Budget Meeting Calendar is available on the City 
website
1. Budget Public Hearing on March 8
2. Budget Work Sessions scheduled weekly through March 

and April
3. Budget Adoption is scheduled for May 5

3. Staff can present a FY2022-FY2031 CIP overview if 
requested

4. FY2023 budget process begins in the summer and is the 
next opportunity to request additional/new project funds

FY2022 Budget Process



1. ACPS Modernization Plan Coordination

2. Citywide & Neighborhood Park Plan 10-
Year Review & Update

3. Citywide Joint Facility Master Planning

4. Private Development Contributions

5. Public Private Partnerships

Improvement Opportunities



Questions & 
Additional Information

On the Web
Park Planning & Capital Projects

Citywide Parks Improvement Plans
Neighborhood Parks Improvement Plans

Staff
Ana Vicinanzo, Urban Planner II

Bethany Znidersic, Principal Planner
Jack Browand, Division Chief

https://www.alexandriava.gov/recreation/info/default.aspx?id=18078
https://www.alexandriava.gov/recreation/info/default.aspx?id=65170#Citywide
https://www.alexandriava.gov/recreation/info/default.aspx?id=65170#neighborhood
mailto:ana.vicinanzo@alexandriava.gov
mailto:bethany.znidersic@alexandriava.gov
mailto:jack.browand@alexandriava.gov
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